SI No	Module	Expected Date for completion
1	User Auth (Admin, Vendor)	7/10/2016
2	User Profile Page (Admin, Vendor)	14/10/2016
3	vendor manager(admin)	21/10/2016
4	region and locaton manager(admin)	25/10/2016
5	products, item manger(admin)	29/10/2016
6	stock manager	2/11/2016
7	offers and offers assigment t vendor stock	8/10/2016